

PLANIFICAREA ACȚIUNILOR ÎN COMUNELE ARONDATE

	Comuna	Data	Ora*
1	ȚUȚORA	27.01.2012	09:00
2	GOLĂIEȘTI	27.01.2012	10:00
3	UNGHENI	27.01.2012	11:00
4	HOLBOCA	27.01.2012	12:00

5	VICTORIA	09.02.2012	09:00
6	POPRICANI	09.02.2012	10:00
7	PROBOTA	09.02.2012	11:00
8	TRIFEȘTI	09.02.2012	12:00
9	BIVOLARI	09.02.2012	12:30
10	ROȘCANI	09.02.2012	13:00

11	ȚIGĂNAȘI	16.02.2012	09:00
12	VLĂDENI	16.02.2012	10:00
13	ANDRIEȘENI	16.02.2012	11:00
14	MOVILENI	16.02.2012	12:00

15	ARONEANU	24.02.2012	09:00
16	REDIU	24.02.2012	10:00
17	VALEA LUPULUI	24.02.2012	11:00
18	LEȚCANI	24.02.2012	12:00

19	MOGOȘEȘTI	15.03.2012	09:00
20	VOINEȘTI	15.03.2012	10:00
21	HORLEȘTI	15.03.2012	12:00
22	MIROSLAVA	15.03.2012	13:00

23	CIUREA	22.03.2012	09:00
24	SCHITU DUCA	22.03.2012	11:00
25	BÂRNOVA	22.03.2012	13:00

26	TOMEȘTI	23.03.2012	09:00
----	---------	------------	-------

* Orele sunt aproximative